Project #:

Traffic Congestion Relief Program
October 2005 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/25/05|

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

r Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

" Project work has been suspended

" Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

[ |Close out report was submitted on
[~ Final invoice will be submitted on
[ Close out report will be submitted on
[~ There was a project savings

Input proportionate amount of TCRP savings

I:l(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

07-11707
Phase Scope Start End
1 Environmental
2001-02 2002-03
2 Plans,
Specifications &
Estimates 2003-04 2007-08
3 Right of Way
Acquisition 2003-04 2007-08
4 Construction
2007-08 Beyond 2009-10
4 Procurement
07-11708
Phase Scope Start End
1 Environmental 2001-02 2002-03
2 Plans,
Specifications &
Estimates 2006-07 Beyond 2009-10
3 Right of Way
Acquisition 2007-08 Beyond 2009-10
4 Construction | 5 14 2009-10 | Beyond 2009-10
4 Procurement
07-11934
Phase Scope Start End
1 Environmental 2001-02 2002-03
2 Plans,
Specifications &
Estimates 2006-07 Beyond 2009-10
3 Right of Way
Acquisition 2007-08 Beyond 2009-10
4 Construction | 5 14 2009-10 | Beyond 2009-10
4 Procurement

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:







PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 9/30/05 FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ 646 | $ 645 | $ - $ - $ - $ - $ - $ - 645
2 Plans,
Specifications &
Estimates $ 6,597 | $ 2,078 | $ 2,260 $ 2259 | $ - $ = $ = $ - 6,597
3 Right of Way
Acquisition $ 4,857 | $ 7418 2,392 $ 2,391 $ - $ - $ - $ - 4,857
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |8 - |8 - 18 - |9 - |9 - |9 - |9 = -
$ 12,100 $ 2,797 $ 4,652 § 4,650 § - $ - $ - $ - 12,099
LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06
The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.
Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.
Current
Approved
Allocation(s) by Month Funds
Phase Scope Phase Lapse
1 Environmental
$ -
2 Plans,
Specifications &
Estimates $ 4,519 June
3 Right of Way
Acquisition $ 4,783 June
4 Construction
$ -
4 Procurement
$ -
APPROVED LONP(S) Estimated Expenditure of Local Funds
Remaining
Expenditures Expenditures
Approved LONP Made by Local to be Made by
Amount by Agency as of Local Agency Beyond
Phase Scope Phase 9/30/05 in FY 2005-06| FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ - |s - |s - |s - |s - |s - |s - |s - -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - -
4 Construction
$ - |s - |s - |s - |s - |s - |s - |s - -
4 Procurement
$ - |s - |s - |Is - |s - |s - |s - |s - -
$ - _§ - _§ - _§ - _§ - _§ - § - _§ - -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Estimated FY
Not Yet When
Approved by  Allocation will Beyond
Phase Scope Phase be Requested | FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2009-10 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ 7.389 | 2006-07 $ 7.398 | $ - $ - $ - $ - $ 7.398
3 Right of Way
Acquisition $ 30.570 | 2006-07 $ - $ 21.000 | $ - $ 9570 | $ - $ 30.570
4 Construction
$ 39.941 | 2009-10 $ - $ - $ - $ - $ 39.9411 % 39.941
4 Procurement
$ = $ = $ = $ = $ = $ = $ -
$ 77.900 $ 7.398 $ 21.000 $ - $ 9.570 § 39.941 § 77.909




PROJECT FUNDING PLAN

07-11707

07-11708

07-11934

Indicate amount in $1,000s

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $ 0346 $ 6.597 $ 25.857 $ - $ 32.800
Proposed $ - $ - $ - $ -

LACMTA Prop C|Measure Committed $ 0.960 $ - $ - $ - $ 0.960
Proposed $ - $ - $ - $ - $ -

STIP State Committed $ - $ 6.597 $ 29.251 $ 72571 $ 108.419
Proposed $ - $ - $ - $ - $ -

Totals Committed $ 1.306 $ 13194 § 55.108 $ 72571 $ 142.179
Proposed $ - $ - $ - $ - $ -

TCRP State Committed $ 0.157  § - $ - $ - $ 0.157

Proposed $ - $ 7.389 $ 9.570 $ 39.941 $ 56.900

LACMTA Prop C|Measure Committed $ 0.640 $ - $ - $ - $ 0.640
Proposed $ - $ - $ - $ - $ -
STIP State Committed $ - $ - $ - $ - $ -

Proposed $ - $ - $ - $ 49.548 $ 49.548

Totals Committed $ 0797 $ - $ - $ - $ 0.797

Proposed $ - $ 7.389 $ 9.570 $ 89.489 $ 106.448

TCRP State Committed $ 0.143 $ - $ - $ - $ 0.143
Proposed $ - $ - $ - $ - $ -

LACMTA Prop C|Measure Committed $ 0.500 $ - $ - $ - $ 0.500
Proposed $ - $ - $ - $ - $ -
STIP State Committed $ - $ - $ - $ - $ -

Proposed $ - $ 8.052 $ 3.364 $ 108.705 $ 120.121

Totals Committed $ 0643 $ - $ - $ - $ 0.643

Proposed $ - $ 8.052 $ 3.364 $ 108.705 $ 120.121

Totals Committed $ 2.746 $ 13194 § 55.108 $ 725711 $ 143.619

Proposed $ - $ 15.441 $ 12.934 $ 198.194 $ 226.569

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:










Estimated FY
When LONP
Reimbursement
will be Requested







